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Accomplishments
Last 90 Days

e Completed Final Project
Implementation Report on Broward
County Water Preserve Areas and
transmitted to Washington for final
Review, Civil Works Review Board held

e Backfilling of Toe Ditch on Herbert
Hoover Dike in Reach 1 continues

e Issued solicitation notices for both
Seepage Berm and Cutoff Wall for
Reach 1 on HHD

e Public Meeting on Real Estate EIS for
Tamiami Trail



Accomplishments
Last 90 Days

e ENP Seepage Management FSM held

e Awarded another contract on
Kissimmee River for modification to
Lake Istokpoga Outlet.

e Awarded S-333 Modifications at lower
end of WCA 3A

e ASA(CW) and OMB have completed
Administration Review of Picayune
Strand PIR and transmitted report to
Congress



Accomplishments
Next 90 Days

e Award of Seepage Berm and Cutoff
Wall Contracts for HHD

e Award C-111 Contract for detention
areas

« Complete Interim Goals and Targets
Agreement (get signhed)

e Release of revised Draft LORSS EIS
and Water Control Plan



Accomplishments
Next 90 Days

e Complete Administration Review of
Site 1 PIR

e Publish Final PIR for Broward County
WPA in Federal Register for State and
Agency review

e Publish Draft PIR/EIS for C-43
Reservoir — 27 April

e Publish Integrated Schedule for South
Florida Restoration Program



Integrated Schedule for South
Florida Restoration Program

CERP Reset and update to overall
schedule for restoration program -

> Includes all restoration efforts of
Corps and SFWMD identified in
Yellow Book as CERP and
Foundation Projects

> Updates project schedules to
provide current status and projected
timelines for implementation

> Does not remove projects from list



Integrated Schedule for South
Florida Restoration Program

> Draft plan being finalized

» Current schedule is to present at
upcoming WRAC meeting, Governing
Board meeting, and Task Force
meeting

> Will provide strategy for restoring
sheet flow

> Will include projected funding
needs to support schedule






